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ALAMEDA CORRIDOR EAST (ACE) PROJECT
FEBRUARY 24, 2003, MEETING

On February 24, 2003, a member of my staff attended the regular meeting of the
San Gabriel Valley Council of Governments-ACE Construction Authority. A copy of the
agenda and the adopted minutes of the January 27, 2003, meeting is attached. The
following items occurred at the meeting, which are of interest to the County.

Under Agenda Item 1V, the Chairman reported that he met with Representative Thomas
Petrie of Wisconsin, Vice Chairman of the House Committee on Transportation and
Infrastructure and Chairman of the Subcommittee on Highways and Transit, to discuss
support of Federal funding for the ACE program. Representative Petrie was also given a
helicopter tour of the ACE project area. The National League of Cities, the San Gabriel
Valley Council of Governments, and the Pasadena Gold Line will co-host a meeting on
March 10, and 11, 2003, at which Congressman Petrie will be present. The Chairman also
noted that the May meeting of the ACE Board will be on the third Monday of the month,
rather than the usual fourth Monday, making the meeting date May 19, 2003.

Under Agenda Item VI, the ACE Construction Authority Board accepted the Nogales Street
Grade Separation Shoofly Grading contract with D. W. Powell Construction and its final
retention payment bringing the final contract total to $470,013. The final contract amount
is $90,738 less than the original approved contract amount.

Under Agenda Item VII, the ACE Construction Authority Board accepted Grade Crossing
Safety Improvement Contract No. 01-10 with Hillcrest Contracting and its final retention
payment bringing the final contract total to $1,153,063.68. The final contract amount is
$48,962.12 less than the original approved contract amount.

Under Agenda Item VIII, the ACE Construction Authority Board authorized the Chief
Executive Officer to amend the contract with HDR Engineering for design of the Temple
Avenue Train Diversion project. The amendment will increase the contract by $173,069
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to a contract value of $3,658,478. The increase in the contract amount is needed to meet
the requirements of Union Pacific Railroad to provide a wider diversion track embankment
and bridges to accommodate a future second track over the diversion.

Under Agenda Item IX, the ACE Construction Authority Board approved the plans,
specifications, and estimates for the field traffic devices element of the Intelligent
Roadway/Rail Interface Demonstration project located in the City of Pomona and
authorized staff to solicit bids. The estimated value of this contract is $2.39 million.

Under Agenda Item X, the ACE Construction Authority Board considered three
recommendations as follows:

(1)

(2)

3)

Approve an amendment to the ACE Administrative Code to allow small purchase
procedures to be used for the acquisition of technical and professional services
and increase the authorized amount for small purchase from $25,000 to
$100,000.

Approve an amendment to the ACE Administrative Code to allow the
Chief Executive Officer to delegate to ACE staff approval of increases in a contract
amount by up to five percent of the contract value from the ten percent the
Chief Executive Officer is presently authorized to approve.

Adopt revisions to the ACE Procurement Manual to redefine small purchases to
include a streamlined competitive process for technical and professional services
agreements between $25,000 and $100,000; delegate contingency authorization
of up to five percent of the Board approved construction contract amount to the
ACE Senior Project Manager with a subdelegation of up to two percent to the
Resident Engineer; and provide for a Hearing Officer to review protests of bids
rather than an independent review conducted by the Treasurer of the San Gabriel
Valley Council of Governments.

Based on concerns raised by the ACE Board, the first two recommendations were held
over for further discussion at their next meeting. The third recommendation was approved.

The next meeting of the ACE Construction Authority Board will be on March 24, 2003, at
Irwindale City Hall.
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